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1.  Originator

Maryellen Corbett

2.  Log Date:

02/12/03

3.  CCR #:

 02-0797

4. Rev:

A

5.  Tel:

301 925-0703

6. Rm #:

2072C

7. Dept.

SE

8. CCR Title: September 2002 Baseline Update #2

9. Originator Signature/Date
 M. Corbett  /s/  2/12/03

10.   Class

II

11.  Type:

CCR

12. Need Date: 02/28/2003

13.  Office Manager Signature/Date
C. Whitaker  /s/  2/12/03

14.  Category of Change:
Initial ECS Baseline Doc.

15.  Priority: (If “Emergency”
fill in Block 27).
Routine

16. Documentation/Drawings Impacted:
920-TDE-002, 910-TDA-005

17. Schedule
Impact:
          

18.   CI(s) Affected:          

19.  Release Affected by this Change:
6A

20. Date due to Customer:
          

21.  Estimated Cost:
None - Under 100K

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other:
          

23.   Problem:  (use additional Sheets if necessary)
Original CCR specified that Secure Shell should be installed on all PCs, including the Rimage PCs.  EDC has identified that this may
encourage use of these PCs for other purposes that supporting the Rimage PCs.  NCR ECSed36738 has been issued to waive this
baseline installation.

24.  Proposed Solution:  (use additional sheets if necessary)
The Security Group has reviewed the NCR and has identified that this baseline was recommended as a convenience rather than a
security issue.  The baseline will be updated to reflect that secure shell will not be baselined for the EDC Rimage PCs:  e0dip07,
e0dip08 and e0dip12.    E0dip12 is not currently baselined and will be added to the baseline with this CCR.  Documentation attached.  
    .

25.  Alternate Solution:  (use additional sheets if necessary)
Continue with unresolved Baseline Discrepancies

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary)
Continue with unresolved Baseline Discrepancies

27.  Justification for Emergency (If Block 15 is “Emergency”):
          

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL
                                       EOC     IDG Test Cell     Other           
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date:

32.  EDF/SCDV CCB Chair (Sign/Date):
Steve Fox     /s/     02/26/03

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB

                         Fwd/ECS
33.  M&O CCB Chair (Sign/Date):
Gary Gavigan   /s/  2/18/03

  Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB

                         Fwd/ECS

34.  ECS CCB Chair (Sign/Date): Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB

                        Fwd/ESDIS
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